

External Test Execution Planned Timeline – Exchange

Timeline updates: Billing moved to September, ORSA, LOPR and Prices moved to October 2024

Jun '24	July '24	Aug '24	Sept '24	Oct '24	Nov '24	Dec '24	Jan '25
				Ad-Hoc Testing in Daily Environment			
UI Navigation Testing & Scripted Transactional Testing							
SOSA, Product Listing, Futures Contract CSV							
Scripted Outbound Data							
Series File, Open Interest, Corporate Actions, Adjusted Positions, Test Position							
Scripted Transactional Testing							
Options/Futures Trades, SOSA, Contract Add							
	ISRA		Billing				
	Stock Loan, Delta Position Limits						
	Contrary Intentions, ORSA, LOPR, Prices						

*Timeline reflects testing activities through January 2025. External testing will continue through Ovation launch.

